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SUMMARY OF PROCEEDINGS 

 
I. Introduction 
 
1. The Ninth Meeting (the Meeting) of the Subregional Transport Forum (the STF) 
was held in Beijing, People’s Republic of China (PRC) on 1-2 June 2005. The Meeting 
was jointly organized by the Ministry of Communications (MOC) of the Government of 
the PRC and the Asian Development Bank (ADB).  
 
2. The objectives of the Meeting were as follows: (i) to maintain the momentum of 
cooperation in the transport sector in the Greater Mekong Subregion (GMS); (ii) to 
review progress of priority subregional initiatives/projects in the transport sector; (iii) to 
review, discuss, and act on the recommended strategic objectives and directions of the 
GMS Transport Sector Strategy Study; (iv) to refine and update the development matrix 
for the North-South, East-West, and Southern Economic Corridors; and (iv) to discuss 
further issues and details of transport sector plans and initiatives contained in the GMS 
Plan of Action endorsed by the 13th GMS Ministerial Conference in December 2004. The 
Meeting Agenda is attached as Appendix 1. 
 
3. The participants of the Meeting included delegations from the Kingdom of 
Cambodia, the People’s Republic of China (PRC), Lao People's Democratic Republic 
(Lao PDR), the Union of Myanmar, Kingdom of Thailand, and the Socialist Republic of 
Viet Nam, and ADB. Representatives from the Japan International Cooperation Agency 
(JICA), Japan Bank for International Cooperation (JBIC), Mekong River Commission 
(MRC), Kreditanstalt fur Weideraufbau (KfW), United Nations Economic and Social 
Commission for Asia and the Pacific (UNESCAP), and the World Bank attended the 
Meeting as observers. The list of participants and observers is attached as Appendix 2. 
 
4. The Meeting was chaired by M. Li Guangling, Deputy Director General, 
Department of International Cooperation, Ministry of Communications (MOC) and co-
chaired by Mr. John Cooney, Director, Infrastructure Division, Mekong Department 
(MKID), ADB. 
 
II. Opening Session 
 
5. Mr. Li Guangling, Chair, opened the Meeting and welcomed the participants. He 
introduced the Meeting’s keynote speaker, H.E. Mr. Weng Mengyong, Vice Minister of 
Communications, the PRC, Mr. Toru Shibuichi, Country Director of ADB Resident 
Mission in the PRC, and other ADB officers seated at the head table. 
 
6. H.E. Mr. Weng Mengyong, welcomed the country delegates and other 
participants of the Meeting. He said that the STF meeting’s being held in Beijing before 
the Second Summit of GMS Leaders is very significant. Noting that the GMS countries 
have had close contacts since ancient times, he said that the joint efforts and 
cooperation of the six countries with the assistance of ADB have achieved excellent 
results. On the hard infrastructure side, he mentioned in particular the Kunming-Bangkok 
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road in Lao territory and the improvement of navigation channels and installation of 
navigation markers along the upper Mekong River, which are projects that have been 
achieved with the joint efforts of the countries concerned. With regard to the software 
side, he cited the GMS Cross Border Transport Agreement. Moreover, in order to further 
promote economic cooperation in the subregion, PRC has increased its investments in 
the construction of roads connecting the economic corridors, such as the Kunming-
Mohan section of the Kunming-Bangkok Road, Kunming-Hekou section of the Kunming-
Hanoi Highway, the Nanning-Youyiguan section of the Nanning-Hanoi Highway, as well 
as looking into the feasibility of upgrading and reconstructing sections of the Asian 
Railway in Chinese territory. He thanked ADB for its initiating role and financial and 
technical support for GMS transport projects, and also thanked other international 
institutions and governments that have helped in GMS transport sector development.  
 
 
7. Mr. Toru Shibuichi, Country Director, ADB Resident Mission in PRC, in his 
opening remarks, emphasized the key role of transport sector cooperation in overall 
regional cooperation, noting that the enhanced connectivity and the easier flow of goods 
and people that results from such cooperation promotes the competitiveness of the GMS 
countries and the entire subregion. He said that the GMS serves as the bridge between 
East, Southeast and South Asia but can only perform this important role if the needed 
transport infrastructure linkages are in place and there are no impediments to their 
optimum use. The development of such linkages and the harmonization and 
simplification of transport rules can only be accelerated through pragmatic regional 
cooperation. He also noted that the recent inclusion of the Guangxi Zhuang Autonomous 
Region of PRC in the GMS Program would further boost connectivity and economic 
linkages in the region. Lastly, he stressed that the ultimate aims of infrastructure 
development are to help achieve sustained economic development, reduce poverty and 
improve people’s lives. 
 
8. Mr. John Cooney, ADB, Meeting Co-Chair, thanked the Government of the PRC 
for hosting the Meeting. He shared some personal reflections on his involvement in the 
GMS Program . He said that ten years ago, when he had the chance to be involved with 
the first transport sector study, the vision being spoken of was of a region long divided 
by history, politics, ideology, and conflict becoming a connected economic power house. 
Later, when  he experienced working on actual projects with the countries involved, he 
felt that there was a genuine spirit of cooperation and enthusiasm, with everyone 
sensing that he is involved in something that would have far-reaching and fundamental 
impacts. It was also accepted from the start that the hardware would never be enough, 
and that the difficult software challenges had to be resolved for the full potential of the 
projects to be achieved. To everyone’s credit, and to the lasting benefit of the subregion, 
these challenges have been met, and overcome. Looking around, one would see 
concrete evidence of the significant changes that are taking place, such as the 
transformation of what had been a sleepy border post in Cambodia to a bustling 
construction site, as Cambodia and Viet Nam rush to complete their border crossing 
facilities, and more importantly to a bustling crossing point for people and vehicles. It is 
indeed a great pleasure to see a long ago vision rapidly becoming a reality.    
 
 
III.  GMS Program Updates  
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9. Mr. Peter Broch, ADB, briefed the Meeting on the GMS Program and important 
recent developments in the Program that have a bearing on transport sector initiatives. 
He presented as major elements in GMS cooperation in the sector the development of 
the economic corridors and the formulation and implementation of the Cross-Border 
Transport Agreement. He informed the Meeting on the results of two significant events in 
the Program, namely, the 13th Ministerial Meeting (13th MM) held in Vientiane in 
December 2004 and the forthcoming 2nd GMS Leaders’  Summit in Kunming on 4-5 
July 2005 . The 13th MM adopted the GMS Plan of Action, which identifies a series of 
coordinated projects and activities that the GMS countries have committed to implement 
under clear timelines. The parts of the Plan of Action that pertain to the Transport Sector 
will be discussed in the present Meeting. The Second Summit, on the other hand, has 
the theme: “ A Stronger GMS Partnership for Common Prosperity” . Among its 
substantive outcomes are the findings and recommendations of four ongoing sector 
strategy studies for the GMS, on (i) tourism, (ii) trade facilitation and investments, (iii) 
biodiversity conservation corridors, and (iv) the transport sector. Thus, the present STF 
Meeting will discuss the preliminary findings and recommendations of the GMS 
Transport Sector Strategy Study currently being undertaken. 
 
   
IV. Country Presentations 
 
10. The GMS delegations presented their respective country reports, which provided 
a updates in the transport sector, including priority transport projects, programs, and 
policies under the GMS Program. Presentations were made by the following participants: 
(i) H. E. Mr. Chhin Kong Hean, Director General, Ministry of Public Works and Transport, 
Cambodia; (ii) Ms. Xiong Yan of the Department of International Cooperation, Ministry of 
Communications, PRC; (iii) Mr. Math Sounmala, Director General, Department of 
Planning and Cooperation, Ministry of Communications, Transport, Post, and 
Construction, Lao PDR; (iv) U Myint Maw, Director, Transport Planning Department, 
Ministry of Rail Transportation, Myanmar; (v) Mr. Sunant Kliengpradit, Director of 
Planning Group, Planning Bureau, Department of Highways, Ministry of Transportation, 
Thailand; and (vi) Mr. Pham Thanh Binh, Senior Expert, Ministry of Transport, Viet Nam. 
Copies of their presentations have been distributed at the Meeting and are available 
from the Secretariat upon request.   
 
11. Based on these country reports, a summary of progress of the three GMS 
economic corridors, including the GMS cross-border transport agreement, was prepared 
and is attached as Appendix 3. In addition to the progress listed in Appendix 3, the 
country delegations noted or raised points regarding the status/achievements/issues on 
certain transport-related initiatives, as follows: 
 
• The pressing need for the implementation of the bridge across the Mekong 

connecting Houayxay and Chiang Khong in time with completion of the 
corresponding road; this is seen as necessary to maximize the potential of the North-
South Economic Corridor. In particular, PRC proposed that (in addition to the TA 
being provided by ADB) a task force be formed, consisting of experts from PRC, Lao 
PDR, Thailand and ADB to address issues such as location, design standard and 
relationship with shipping development, project cost, and social development impact, 
as well as discuss and make recommendations on the issue of financing.  It was 
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noted that an informal meeting among ADB and the countries concerned regarding 
the project will be held immediately following the STF-9 Meeting. 

 
• The greater focus that needs to be given to inland waterways and shipping 

development on the Lancang-Mekong River and the offer of the PRC to share its 
experience in this area and conduct training courses for GMS members, such as 
planning for inland waterway systems development and regulation of navigation 
channels. PRC also offered to assist in training for the design of roads and bridges. 

 
• The need for training the human resources involved in the implementation of the 

GMS Cross Border Transport Agreement. 
 
• The extensive ports development being undertaken in the PRC (e.g., Simao, 

Jinghong, Guanlei, Fangcheng)  
 
• The project to develop the National Road 2 in Lao PDR, with Thailand extending a 

soft loan to construct the missing link from Pakbeng to Muong Ngeun and Viet Nam 
agreeing to also provide assistance to build the section from Muong Khoa to 
Taichang, and the middle section from Pakbeng to Muong Khoa being rehabilitated 
using World Bank funding.  

 
• The Lao Government’s request to use the saving on the ADB loan for the 

reconstruction of Road 9 portion between Muong Phin-Dansavanh to overlay the 
Savannakhet-Seno section of Road 9 (30 km) with asphalt and to build some 
important rural roads along this corridor. 

 
• The construction of several bridges in Myanmar and the work on its railways 

development, part of which will eventually create links to India. 
 
• The Thailand-Myanmar-India linkages are now under discussion. 
 
• The  project to reconstruct the missing rail link in Cambodia (Poi Pet-Sisophon) being 

assisted by Malaysia, the project being planned by ADB to rehabilitate the existing 
railway in Cambodia, and the studies being undertaken on the planned rail link from 
Phnom Penh to the Viet Nam border  

 
• The forging of bilateral air service agreements between countries, as reported by 

Thailand, which agreements has led to more flight routes. 
 
• The efforts of Thailand to address the transport-related issues of pollution and road 

accidents; its development of Mass Transit Transport for Bangkok that will minimize 
pollution. 

 
• The new Flagship Program being proposed by Lao PDR, namely, the improvement 

of National Road 4, which would link EWEC and NSEC 
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V. GMS Transport Sector Strategy Study 
 
12. Mr. Peter Broch, ADB, gave some introductory comments prior to the 
presentation of the consultant’s recommendations on the Study’s directions and focus. 
He said that the demand for infrastructure development in the GMS is as great as ever 
and that the nature of the requirements has changed. Whereas the need at the time of 
the first Transport Master Plan in 1995 was for basic cross border access, now the 
concerns are for (i) securing sufficient capacity to support continued economic growth, 
(ii) improving the efficiency of transport to further enhance the international 
competitiveness of the GMS countries, and (iii) spreading economic growth more 
equally. He also noted that the existing GMS Development Matrix, which has been 
produced by the countries and the ADB, contains an overview of the infrastructure needs 
for the development of the subregion, but is not a comprehensive plan for infrastructure 
development and does not contain the projects needed to address future demands. The 
Study will make use of the Matrix as an important input but will cover other potential 
projects and issues as well, and will also introduce ways for enhancing and streamlining 
the transport infrastructure system and related software in the subregion.  
 
13. Mr. Vaughan Corbett, PADECO Co., Ltd., consultant for the study, presented the 
recommendations on strategic objectives and directions for the study. The technical 
assistance (TA) paper supporting the study indicated that its purpose is basically to 
prepare a strategy to develop a comprehensive GMS transport network, which will link 
the GMS countries in an efficient and sustainable manner, help realize the GMS 
competitiveness objective, and will be established chiefly by developing GMS-wide 
multimodal transport systems encompassing all current and possible future transport 
modes. He presented as the proposed objective of the study, based on the stated TA 
purpose and the results of the fact-finding missions, as follows: (i) the completion of 
basic access through the construction or rehabilitation of missing network links; (ii) the 
achievement in the medium term of sustainable maintenance over the GMS network so 
as to preserve the asset value that has been created or renewed through the 
considerable investments undertaken by GMS countries and their development partners; 
and (iii) a significantly more efficient level of operations over the network that facilitates 
the competitiveness of GMS shippers and enables the free passage of GMS residents 
and tourists along GMS transport links.  
 
14. Moreover, Mr. Corbett presented a proposed selection methodology for future  
interventions, i.e., projects and policy initiatives, to implement the strategy. The 
methodology consists of the following three-step procedure: Step 1 (Qualitative Test) --- 
will consider basically whether the intervention promotes the GMS strategic framework 
and transport sector objectives and whether it is the best solution for the particular 
problem it addresses; Step 2 (Economic Test) --- to address the economic efficiency of 
the project/policy initiative, with the basic indicator being the the economic net present 
value (ENPV) of its cost and benefit streams, discounted at the test discount rate, and 
the efficiency objective being to maximize ENPV for a given amount of investment; and 
Step 3 (Balance Test) --- will consider the overall result of the prioritization, whether it 
results in a transport plan that has an acceptable mix of initiatives, considering issues 
such as country, region and corridor balance, distribution of initiatives between modes 
and consistency of spending over the 10-year period. Mr. Corbett further noted that the 
prioritization based on ENPV is consistent with the GMS Strategic Framework Thrusts, 
being based on some thrusts and supporting others. The criterion is also aligned with 
transport cost reduction goals implicit in economic corridor projects. Moreover, the 
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development of the telecommunications network is critical to the transport sector 
strategy and to fostering a logistics orientation, which is becoming increasingly important 
in the GMS.  
 
15. Mr. Corbett also noted more efficient transport sector has significant impact on 
poverty alleviation, through its support of economic growth. Moreover, in framing the 
transport sector strategy, poverty alleviation can also be addressed more explicitly 
through the formulation of rural road programs that connect rural areas to the 
infrastructure improved under GMS initiatives. 
 
16. The delegates gave their views and suggestions on the strategic objectives and 
directions presented. These are summarized as follows:  
 
• Is it rational to develop two or three transport modes along the same, corridor 

knowing that they would compete with each other, for instance, rehabilitating a 
railway when it may not be able to compete with expressways being built? The 
response of the Study team is that it would depend on future developments, e.g., 
future volume and composition of demand, such that multi-modal transport along the 
same corridors may become viable. 

 
• It was mentioned that transport systems have a significant poverty reduction impact, 

but this seems to be not shown by actual experience, for instance in Cambodia. 
Response: This is an important issue. Poverty is a complex problem that could not 
be addressed solely by transport infrastructure development. But it is also true that 
efficient transport can help substantially by bringing producers and consumers 
closer, thus increasing producers’ share in the selling price of the product and 
reducing the price to final consumers, thereby also bringing down the cost of living. 
But this is assuming that the legal and other systems in each country support such a 
process. This brings to focus, for instance, transport sector deregulation. 

 
• Explain the further details of the “Balance Test”. What is the relation between this 

and the Economic Test? Response: Balance pertains, among others, to the transport 
modes – for instance, too much emphasis on roads and too little on inland 
waterways; to country focus; to distribution of benefits among various sectors. The 
Economic Test is an absolute criterion – it determines whether a project is viable or 
not. Assuming that it passes the Economic Test, the project would still have to be 
considered together with other economically viable projects to determine if it is the 
best way to achieve the desired results, given other considerations. The Balance 
Test will be set down in a more rigorous and detailed formulation in the Study Interim 
Report. 

 
• The Study should give more emphasis to logistics, considering that logistics costs in 

the GMS are relatively higher than in other regions; improved logistics systems are 
needed to enhance competitiveness. Response: Broadly agree. However, logistics 
pertain more to operating the transport network rather than to the development of the 
network, and is a large and complex subject such that it could be treated separately. 
But the Study will certainly consider logistics issues. 

 
• What will be the future organization and mechanism for transport sector cooperation, 

assuming that the multi-modal systems, both hardware and software, shall have 
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been established? Will a single forum be sufficient?  Response: There are several 
possibilities, such as, working sub-groups, say one for each mode; a group focused 
on logistics; groups tackling cross-cutting issues; and so on, but this will depend on a 
fuller picture of the developments in the sector that the Study will generate. 

 
• The important objective in transport network or corridor development, for it to 

enhance economic exchange and support growth and poverty reduction, is that the 
corridors link effectively to national road networks, at all levels down to the provincial 
and local systems.  

 
• There are many economic groupings and regional cooperation initiatives that have 

emerged, but there has not been much conflict that has developed among them and 
instead there are substantial complementarities. The Study should look into how the 
GMS can interface with such other initiatives and groupings to ensure 
complementation. 

 
• Important transport facilities maintenance issues should also be addressed by the 

Study. In this regard it may be possible to establish means by which regional best 
practices in this area may be identified and adopted. 

 
• Given the huge funding requirements of transport infrastructure development, the 

Study should also give some focus on issues such as why private sector funding 
continue to be overly scarce for transport projects in the region; what are the major 
impediments to private investments in such projects. 

 
• The Study should also give sufficient consideration of HRD requirements of transport 

development.  
 
17. The delegates were requested to send any other comments that they may have 
by 10 June 2005. The paper on the recommendations on the strategic objectives and 
directions for the Study has been revised taking into consideration the results of the 
discussions so far and is attached hereto as Appendix 4. 
  
 
VI.  Transport Sector Plans and Initiatives in the GMS 13th Ministerial 
Conference Plan of Action 
 
a.  Cross Border Transport Agreement 
 
18. Mr. Bruce Winston, PADECO Co., Ltd., presented an update on the GMS Cross 
Border Border Transport Agreement (CBTA) to initiate discussions on CBTA-related 
activities included in the transport sector component of the GMS Plan of Action that was 
adopted by the 13th GMS Ministerial Meeting held in Vientiane in December 2004. He 
discussed the milestones and planned activities leading up to the CBTA’s full 
implementation, as follows: (i) negotiation, finalization, and signing of Annexes and 
Protocols [2003-2005]; (ii) ratification by all GMS Governments of the Annexes and 
Protocols [2004-2007]; (iii) implementation of the GMS Agreement and its Annexes and 
Protocols [2005-2007]; and (iv) full implementation of the GMS Cross-Border Agreement 
[starting 2007-2008]. He also presented some of the key issues that have been raised in 
consultations with the countries regarding the CBTA, as follows: (i) capacity building at 
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national and border levels, (ii) establishment of required border infrastructure, (iii) 
development of ICT/MIS for efficient border management, (iv) passage of new legislation 
to establish various transport facilitation regimes, and (v) continued strengthening of 
goodwill and trust among GMS countries as the ultimate basis for the success of the 
CBTA. 
 
19. The delegates gave their comments and views, summarized as follows: 
 
• The World Bank representative, Mr. Graham Smith, offered to share his experience 

in developing a similar cross border transport facilitation agreement in the Balkans, 
particularly as regards setting up performance benchmarks for such programs, e.g., 
indicators of reduced time delays, reduced transaction costs, procedure 
simplification. 

 
• It was remarked that the use of bilateral MOUs for the initial implemetation of the 

CBTA might impede implementation of the wider agreement. It was explained, 
however, that such MOUs are only means to jumpstart the process, so that actual 
initial implementation can pave the way for full implementation.  

 
• There is a need to enact enabling legislation in some countries that is apart from, but 

essential for, the ratification process.  
 
b. Key Transport Projects in GMS Economic Corridors 
 
20. Mr. Broch gave an overview of key transport projects being assisted by ADB 
under the GMS Plan of Action, as follows: 
 

• Lao Cai-Hanoi-Haiphong Expressway Project   
• Lao Cai-Hanoi Railway Upgrade Project  
• North-South Economic Corridor Bridge 
• Southern Coastal Corridor Project  
• Restructuring and Rehabilitation of the Railway in Cambodia.  

 
He also briefly explained the coverage of the three GMS Economic Corridors. 
 
21. There was a remark that with the inclusion of the Guangxi Zhuang Autonomous 
Region of PRC in the GMS Program, there would be a need to update the GMS 
transport projects pipeline to include Guangxi-related projects that are important for the 
subregions, such as the road project linking the Guangxi capital to Viet Nam.   
 
 
VII. Updating of Transport Sector Projects in the GMS Development Matrix 
  
22. Mr. Broch, ADB, introduced the session, noting that the GMS Development 
Matrix is a “work in progress” and is subject to continuous updating and is open to 
proposals on new projects for inclusion. He then presented the list of proposals made by 
the country delegations on new projects for inclusion in the Matrix. These were taken 
from the proposed new projects contained in the country reports presented at the 
meeting and from consultations with the respective delegations. The proposals are as 
follows: 
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• From Cambodia: 
 

o Improvement of channel and navigation downstream of Mekong from Viet 
Nam border to Phnom Penh port and on access to Siemreap port, including 
installation of aids to navigation  

 
• From Lao PDR: 
 

o Proposed New GMS Flagship Road Project: National Road 4 (360 km) (part 
of Northern Lao Transport Network) --- from Lao-Thai Bridge at Nam Heuang, 
via Kenthao-Paklay and Sayaboury to Luang Prabang; to connect  the East 
West Economic Corridor (EWEC) and the North South Economic Corridor 
(NSEC) 
 

o Improvement of Luang Prabang Airport --- the city is the former royal capital 
of Laos and a world heritage town, which would be a valuable addition to the 
GMS subregional tourism network. 

 
• From Myanmar: 
 

o Construction of Lao-Myanmar Friendship bridge across Mekong River ---  
 

o Extension of the Southern Economic Corridor (SEC) westward from Bangkok 
to Kachanaburi, to the Thailand-Myanmar border, to Dawei  

 
• From Viet Nam: 
 

o Road 217 Improvement Project  (Thanh Hoa provice, border with Lao PDR) --
- could form part of a new east-west economic corridor involving Thanh Hoa 
Province in Viet Nam, northern Lao PDR, and northern Thailand.  
 

o Ninh Binh-Thanh Hoa Expressway Project (Highway 1) 
 

o Construction/Upgrading to an expressway of the Bien Hoa to Vung Tau road 
 

23. Thailand strongly supported the Myanmar proposal for the extension of the SEC 
westward, to Kachanaburi to Dawei, noting that this would make possible the linking of 
four seaports in four countries, and thus further boost trade in the region. It was 
suggested that a specific study be made to provide more details on this project. 
 
24. Mr. Broch reminded the delegates that they will need to submit completed project 
concept profiles, as much as possible using the format that has been provided, for the 
new projects proposed for inclusion in the Matrix.  These should be forwarded to ADB’s 
Mekong Department, by facsimile [(63 2) 636-2226 or 636-2227] or email 
[sbando@adb.org, with copy to rabutiong@adb.org and rcastelo@adb.org], preferably 
within June 2005. The countries may also submit further proposed projects for inclusion 
or deletion from the Matrix. 
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25. Mr. Cooney reiterated that the Development Matrix (DM) and the Transport 
Sector Strategy Study are closely linked. The DM is a major source of inputs for the 
Study and the screening methodology that will be produced by the Study will likewise be 
applied to the projects and initiatives contained in the DM. He also suggested that for the 
concerns that have been identified in the Meeting, such as the need for focus on inland 
waterways transport development and the need for HRD to support the CBTA’s 
management, project proposals be developed for possible inclusion in the DM.  
  
 
VIII. Important Issues Regarding GMS Transport Projects 
 
26. Mr. Broch, ADB, noted that given the large financing requirements of 
infrastructure improvement and the scarcity of traditional sources, such as government 
funds and concessionary international aid, new sources of financing will need to be 
tapped A flexible approach is therefore needed  where the financing decision is based 
on the individual project’s ability to generate economic benefits and financial revenues, 
with concessional funds reserved only for components that cannot be financed by 
market based funds. 
 
27. Mr. Cooney commented further that countries should perhaps start looking to 
more innovative combinations of public-private partnerships in financing infrastructure 
projects, rather than just focusing on public resources. He said that there are financing 
options by which both public sector objectives and private returns are both served , such 
as those adpted by India for some of its transport projects. He also suggested that given 
that projects in known growth centers within counries usually have higher returns, it may 
be useful to consider these for public-private financing and to utilize scarce purely ODA 
funds for inter-regional projects.  
 
 
IX. Statements from Observers 
 
28. Ms. Tomoko Onuki, Project Formulation Advisor, Japan International 
Cooperation Agency (JICA), Regional Support Office for Asia, said that JICA is helping 
the GMS countries particularly on the software aspects of infrastructure projects. She 
referred for instance to the concern expressed by Cambodia on infrastructure projects’ 
impact on poverty reduction; this is the kind of issue that JICA wants to help address. 
 
29. Mr. Hozumi Katsuta, JICA Expert in Public Works and Transport, who is currently 
advisor for the Government of Cambodia, gave two comments regarding the GMS 
Transport Sector Strategy Study. First, when the Study was initially discussed there was 
mention of increasing consideration of demand side factors, which he said has not been 
mentioned in the discussions of the Study during the Meeting. He suggested giving more 
focus to this in the Study. Second, he proposed that the Study also address certain 
unexpected impacts of transport development, such the transfer of “functions” across 
countries. For instance, he cited the example of highways development that improves 
access of Phnom Penh to Vietnamese ports having a potentially unintended impact on 
the Sihanoukville port.   
 
30. Mr. Masatomo Toyoda, Japan Bank for International Cooperation (JBIC), 
presented JBIC’s experience in providing assistance to transport development in the 
GMS. He explained JBIC’s overall concepts for GMS development, which emphasizes 
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stability fop the entire region, networking, and partnerships for trade and investment, and 
capacity building. He briefed the Meeting on JBIC-assisted transport projects in the 
GMS, e.g., the Second Mekong International Bridge between Thailand and Lao PDR, 
the Sihanoukville port improvement project in Cambodia, and the Cai Mep Thi Vai 
International Port Project in Viet Nam. He then suggested that greater focus be given to 
the social aspects of transport projects. He cited the example of a JBIC project to assist 
in mitigating HIV/AIDS impact of the Sihanoukville port project, which has increased 
because of increasing economic activity, migration, separation of workers from families, 
and other causes. There are other important social issues related to infrastructure 
development that must be addressed to ensure that it contributes to development with 
minimal negative effects on the populations of the countries and areas concerned. 
 
 
31. Dr. Olivier Cogels, Chief Executive Officer, Mekong River Commission (MRC), 
briefed the Meeting on the activities of the MRC in the GMS. He said that MRC has the 
following among its priority areas of involvement: navigation systems development, flood 
management, irrigation, fisheries, watershed management, and environment 
management. Its activities complement those of the GMS Program. MRC would like to 
further develop its collaboration with GMS in various areas in pragmatic ways. It has 
technical, financial and strategic capabilities that other national and regional initiatives 
can tap to help them in attaining their development objectives, jointly with MRC. He cited 
the close cooperation between MRC and ADB at the level of investment planning in 
flood management, with a Regional Flood Management Center being established in 
Phnom Penh. He also mentioned cooperation with PRC, with the latter providing real 
time hydrological data for flood forecasting. MRC has also received substantial 
assistance from Belgium, for instance in establishing a Navigation Master Plan for 
Cambodia. He offered the GMS countries and other partners present in the Meeting 
MRC’s support in their various initiatives.  
 
 
32. Mr. Li Yuwei, Economic Affairs Officer, UNESCAP, informed the Meeting that 26 
countries, including the GMS countries, signed the Intergovernmental Agreement on the 
Asian Highway Network at the 60th session of the commission held in Shanghai in April 
2004. UNESCAP is also taking a similar approach to the formulation of a Trans-Asian 
Railway Network and launched the negotiation process for this in November 2004. In 
parallel with infrastructure related activities, UNESCAP is implementing a project on 
capacity building for trade and transport facilitation in the landlocked and transit 
countries, including the GMS countries. This project aims to assist countries in reducing 
nonphysical impediments to trade and transport through the establishment of national 
coordination mechanisms among various stakeholders, formation of legal regimes, and 
the use of various UNESCAP guidelines and models. He also noted that UNESCAP has 
also been working closely with ADB in promoting transport development in the GMS and 
SCO (Shanghai Cooperation Organization) countries, for instance with regard to the 
GMS CBTA, and intends to continue this fruitful collaboration. 
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X. Other Matters and Date and Venue of Next Meeting 
 
33. Consistent with the tradition of rotating the venue of the STF among the GMS 
members according to the alphabetical order of country names, ADB will discuss with 
Lao PDR the possibility of it hosting the Tenth Meeting of the STF in 2006, and 
separately advise the Forum delegates appropriately. It was agreed that the Tenth 
Meeting of the STF (STF-10) would be held in May 2006.  
 
 
 
XI. Acknowledgements 
 
1. The Meeting adopted the Summary of Proceedings of the Meeting on 3 June 
2005. The Meeting, however, agreed that any further comments on, and/or revisions to, 
the Summary may be forwarded to ADB (pbroch@adb.org and rcastelo@adb.org, with 
cc to yrazote@adb.org) on or before 10 June 2005. 
 
2. The GMS countries and the ADB expressed their sincere thanks and 
appreciation to the Government of the PRC, in particular, to the Ministry of 
Communications, for the warm hospitality and excellent arrangements provided to the 
Ninth Meeting of the Subregional Transport Forum.  
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Ninth Meeting of the GMS Subregional Transport Forum 

Beijing, People’s Republic of China 
1-2 June 2005 

 
 

AGENDA AND PROGRAM 
   

First Day: 1 June 2005 
 

 
   
0800-0830  Registration 
   

 
0830-0920  Opening Session  
   
  Welcome Remarks 

By H.E. Mr. Weng Mengyong 
Vice Minister of Communications, PRC 
 

  Opening Remarks 
By Mr. Toru Shibuichi 
Country Director, ADB Resident Mission, PRC 
 

  Opening Remarks 
o Mr. Li Guangling, Deputy Director General, Department of 

International Relations, Ministry of Communications, PRC 
      Chair 
o Mr. John R. Cooney, Director, Infrastructure Division, 

Mekong Department, ADB 
Co-Chair 

 
0920-0930  Group Photo Session  
   
0930-0945 
 

 GMS Program Updates (Recent key events, activities, and 
achievements in the GMS Program, particularly those that relate 
to the transport sector.) 
 
By Mr. Peter Broch, ADB 

   
0945-1000  Coffee/Tea Break 
   
1000-1130  Country presentations (Updates on developments in the 

transport sectors of GMS countries, focusing on programs and 
projects that have subregional dimensions; 15 minutes for each 
country.) 
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1130-1230 
 

 GMS Transport Sector Strategy Study: Recommendations 
on Strategic Objectives and Directions for the Sector 
(Presentation of the draft recommendations on the strategic 
objectives and directions of the sector study.) 
 
Introduction by Mr. Peter Broch, ADB 
Presentation by Mr. Vaughan Corbett, PADECO 

   
1230-1345  Lunch (Café Cha) 
   
 
1330-1430 

  
Discussion of the Recommendations of the Study (The 
meeting will discuss the recommended strategic objectives and 
directions. The draft will be revised and finalized to take account 
of the results of the discussions. This will form part of the 
substantive GMS Program outcomes or deliverables that will be 
presented to the 2nd Summit of Leaders in July 2005.)   
 
Discussion Facilitators: 
  Mr. Peter Broch, ADB 
  Mr. Bruce Winston, PADECO  

   
1430-1500  Coffee/tea break 
   
1500-1645  (i) Discussion of transport sector plans and initiatives set in 

the 13th Ministerial Conference GMS Plan of Action: 
o Actions re Cross Border Transport Agreement 
o Key transport projects in GMS Economic Corridors 

 
(ii) Updating of transport sector projects in the GMS 
Development Matrix  

   
1645-1700  Closing Session for First Day (Summing-up of key 

agreements) 
   
1830  Dinner/Reception  

Hosted by the Ministry of Communications, PRC 
   
   

Second Day: 2 June 2005 
 
0830-0845  Important issues regarding GMS transport projects (These 

pertain particularly to the need to mobilize private sector and 
non-traditional funding sources.) 
 
By Mr. Peter Broch, ADB 

   
0845-1000  Statements from Observers 

By representatives from bilateral and multilateral agencies 
 

1000-1030  Coffee/tea break 
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1030-1100  Other Matters (including date and venue of STF-10) 
   
1100-1145  Consideration of:  

o Draft Summary of Proceedings of STF-9 
o Revised/Final Version of the Recommended Strategic 

Objectives and Directions of the GMS Transport 
Sector Study  

   
1145-1200  Closing Session 
   
1200-1330  Lunch (Café Cha) 
   
   

Note:  The Ministry of Communications will be arranging a technical 
tour, depending on the schedule of the participants. 
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Greater Mekong Subregion Economic Cooperation 
 

Ninth Meeting of the Subregional Transport Forum (STF-9) 
1-2 June 2005 

Beijing, People’s Republic of China 
 

List of Participants 
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H.E. Mr. Chhin Kong Hean 
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H/P:(855) 12 900 740, Fax: (855) 23 723 708, Email: hean@online.com.kh / Hean@bigpond.com.kh 
 
Dr. Kun Nhem  
Deputy Director, Customs and Excise Department, Ministry of Economy and Finance 
Tel: (855) 23 725 187, H/P:(855) 12 832 030, Fax: (855) 23 214 065, Email: customs@camnet.com.kh 
 
Mr. Sok Sopheak  
Trade facilitation Working Group Focal Point, Deputy Director General, Ministry of Commerce 
Tel: (855) 12 992 035, Fax: (855) 23 210 728, Email:  sophearoath@hotmail.com/ 

soksophearoath@yahoo.com 
 
People’s Republic of China  
 
H.E. Mr. Weng Mengyong 
Vice Minister of Communications 
 
Mr. Li Guangling 
Deputy Director General, Department of International Cooperation, Ministry of Communications (MOC) 
Tel: (86 10) 6529 2201/ 6529 2249, Fax: (8610) 6529 2201, Email: Ligl@moc.gov.cn 
 
Wang Jian-bin 
Deputy Director, Department of Water Transportation, Ministry of Communication (MOC) 
Tel: (8610) 6529 2653, Fax: (8610) 6529 2653, Email: sys653@moc.gov.cn 
 
Ms. Xiong Yan 
Department of International Cooperaton, Ministry of Communications (MOC) 
Tel: (8610) 6529 2231, Fax: (8610) 6529 2248 
 
Mr. Zhan Yulin 
Deputy Director , Department of Highway, Ministry of Communications (MOC) 
Tel: (8610) 6529 2764/ 2721, Fax: (8610) 6529 2767, Email: zhanyl@moc.gov.cn 
 
Ms. Li Ying 
Project Officer, Department of Comprehensive Planning, Ministry of Communications (MOC) 
Tel: (8610) 6529 3102, Fax: (8610) 6529 3156, Email: Liying@moc.gov.cn 
 
Mr. Ding Chunyu 
General Administration of Civil Aviation of China 
Tel: (8610) 6409 1339, Fax: (8610) 6409 1341, Email: cy_ding@caac.gov.cn  
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Mr. Liao Xiaobo 
Deputy Director General, Department of Communications, Guangxi Autonomous Region 
 
Mr. Huang Rusheng 
Director, Department of Communications, Guangxi Autonomous Region 
Tel: (86 771) 211 5065, Fax: (86 771) 261 4441, Email: hrs2004@sina.com  
 
Ms. Guo Xiaolan 
Section Chief, Department of Communications, Yunnan Province 
Tel: (86 871) 530 5700, Fax: (86 871) 530 5642, Email: gxl@ynjtt.com  
 
Ms. Yang Xueying 
Research Assistant, China Academy of Transportation, Ministry of Communications (MOC) 
Tel: (8610) 6491 2277-2309, Fax: (8610) 6492 5543, Email: cherieyang@iicc.ac.cn  
 
Lao People's Democratic Republic 
 
Mr. Math Sounmala 
Director General of Planning Department, Ministry of Communication Transport Post and Construction 
Tel: (856 21) 412 265, Fax No.: (856 21) 412 265, Email: mathsml@laotel.com
 
Mr. Somsihakhom Bounsoum 
Deputy Director General, Department of Transportation, Ministry of Communication Transport Post and 
Construction 
Tel.: (856 21) 412 271, Fax No.: (856 21) 415 563, E-mail: bounsoums@yahoo.com  
 
Mr. Heuan Chanphana        
Director, Department of Economic Affairs, Ministry of Foreign Affairs 
Tel: (856 21) 414040, Fax: (856 21) 415932, Email: hcpn@hotmail.com/ luanhae@yahoo.com 
 
Union of Myanmar 
 
U Myint Maw 
Director, Transport Planning Department, Ministry of Rail Transportation 
Tel No.: (95 1) 295173/ 292804, Fax No.: (95 1) 297902, E-mail: tpd.ho@mptmail.net.mm 
 
U Maung Maung Khin 
Director, Foreign Economic Relations Department, Ministry of National Planning and Economic 
Development 
Tel: (95 1) 379 297, Fax: (95 1) 256 424 
 
U Khin Maung 
Superintending Engineer (Road), Public Works, Ministry of Construction 
Tel No.: (95 1) 382713, Fax No.: (95 1) 380072, E-mail: pwconst@mptmail.net.mm 
       kmserd@pws.com.mm 
 
Royal Thai Government  
 
Mr. Sunant Gliengpradit 
Director of Planning Group, Department of Highways 
Tel: (662) 354 6557, Fax: (662) 354 6593, Email: sunantg@yahoo.com  
 
Mr. Chirute Visalachitra 
Director of International Transport Division, Department of Land Transport, Ministry of Transport 
Tel: (662) 272 3643, Fax No.: (662) 617 6683, Email: chirute@dlt.go.th  

mailto:mathsml@laotel.com
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Ms. Jatuporn Wongta 
Chief of Regional Cooperation Section, International Affairs Bureau, Ministry of Transport 
Tel: (662) 283 3075, Fax No.: (662) 281 4829, Email: jatuporn.n@mot.go.th/ jatuporn_mot@yahoo.com 
 
Mr. Parpatpaow Awakul 
Civil Engineer, Department of Highways 
Tel: (662) 354 6557, Fax: (662) 354 6593, Email: prapatpaow@yahoo.com  
 
Mr. Montri Nathananan 
Second Secretary, International Economic Affairs Department, Ministry of Foreign Affairs 
Tel: (662) 643 5241, Fax: (662) 643 5240, Email: montri@mfa.go.th 
 
Ms. Chompunuch  Ramanvongse   
Policy  and  Plan Analyst, International Economic Strategy Unit, Office of the National Economic and 
Social Development Board (NESDB)  
Tel.: 66 2 280 4085 ext 5213, Fax: 66 2 281 9882, Email: chompunuch@nesdb.go.th 
 
Ms. Munchula Siricharoen 
Senior Economist, Neighboring Countries Economic Development Cooperation Agency (NEDA) (Public 
Organization), Ministry of Finance 
Tel: (662) 273 9020 ext 3334, Fax: (662) 618 3378, Email: munchula@mof.go.th  
 
 
Socialist Republic of Viet Nam 
 
Mr. Pham Thanh Binh 
Senior Expert, Ministry of Transport 
Tel: (844) 942 0198, Fax: (844) 942 2386  
 
Ms. Nguyen Nguyet Nga 
Expert, Ministry of Transport 
Tel: (844) 942 4260, Fax: (844) 942 1436,  Email: nnga@mt.gov.vn/ irdept-mot@hn.vnn.vn  
 
 
BILATERALS & MULTILATERALS 
 
French Embassy  
 
Mr. Charles Chemin 
Commercial Attache, French Embassy in Beijing 
 
Japan International Cooperation Agency (JICA) 
 
Ms. Tomoko Onuki 
Project Formulation Advisor, Japan International Cooperation Agency (JICA), Regional Support Office for 
Asia 
Tel: 66 2 251 2391, Fax: 66 2 255 3725, Email: Onuki.Tomoko@jica.go.jp 
 
Mr. Toru Uemachi 
Assistant Resident Representative, Japan International Cooperation Agency (JICA) China Office 
Tel: (010) 6590 9250, Fax: (010) 6590 9260, Email: uemachi.toru@jica.go.jp 
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Mr. Hozumi Katsuta 
Advisor for Public Works and Transport, Japan International Cooperation Agency (JICA) Cambodia Office 
Tel: (855) 12 909 782, Fax: (855) 23 427 051, Email: hozumikatsuta@msc.biglobe.ne.jp/  
              katsuta@online.com.kh 
 
Japan Bank for International Cooperation 
 
Mr. Masatomo Toyoda 
Program Officer, JBIC-Japan 
Tel: (81 3) 5218 3625, Fax: (81 3) 5218 3971, Email: m-toyoda@jbic.go.jp 
 
Mr. Tetsuo Konaka 
Senior Representative, JBIC-Beijing 
Tel: (8610) 6505 8989, Fax: (8610) 6505 3829, Email: t-konaka@jbic.go.jp 
 
Ms. Zhang Ying Ying 
Assistant Representative, JBIC-Beijing 
Tel: (8610) 6505 8989, Fax: (8610) 6505 1198, Email: zhangying ying@jbic.org.cn 
 
Kreditanstalt fur Weideraufbau (KfW) 
 
Mr. Arne Gooss 
Transport Economist/ Director KfW Office in Beijing 
Tel: (8610) 8527 5171 (11), Fax: (8610) 8527 5175, Email: arne.gooss@kfwchina.com  
 
Ms. Anne-Katrin Prior 
KfW Office in Beijing 
Tel: 86 13611272017, Email: akprior@web.de 
 
Mekong River Commission (MRC) 
 
Dr. Olivier Cogels 
Chief Executive Officer 
Tel: (856 21) 263 263, Fax: (856 21) 263 264, Email: mrcs@mrcmekong.org 
 
United Nations Economic and Social Commission for Asia and the Pacific (UNESCAP) 
 
Mr. Li Yuwei 
Economic Affairs Officer, Transport and Tourism Division 
Tel: (66 2) 288 1375, Fax: (66 2) 280 6042, Email: liy@un.org 
 
World Bank 
 
Mr. Graham Smith 
Transport Sector Coordinator 
Email: Grsmith@worldbank.org 
 
PADECO 
 
Mr. Vaughan Corbett 
Senior Project Associate, PADECO Co. Ltd. 
Tel: (813) 3238 9421, Fax: (813) 3238 9422, Email: vcorbett2003@yahoo.com 
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Tel: (8610) 6642 6600-05, Fax: (8610) 6642 6606, Email: tshibuichi@adb.org 
 
Mr. Nigel Rayner 
Director, Transport and Communications Division, East and Central Asia Department 
Tel: (63 2) 632 6383,Fax: (63 2) 636 2426, Email: nrayner@adb.org 
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Tel: (63 2) 632 6421,Fax: (63 2) 636 2336, Email: pbroch@adb.org 
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People’s Republic of China Resident Mission 
Tel: (8610) 6642 6600-05, Fax: (8610) 6642 6606, Email: wenzhang@adb.org 
 
Mr. Yashushi Tanaka 
Transport Specialist, Infrastructure Division, Mekong Department 
Tel: (63 2) 632 6802, Fax: (63 2) 636 2336, Email: ytanaka@adb.org 
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Associate Operations Analyst, Infrastructure Division, Mekong Department 
Tel No: (632) 632 6525, Fax No: (632) 636 2336, Email: epanlilio@adb.org 
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Infrastructure Division, Mekong Department 
Tel. No.: (63 2) 632 6433, Fax No.: (63 2) 636 2336, Email: mhreyes@adb.org 
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Consultant, Operations Coordination Division, Mekong Department 
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mailto:bwinston@padeco.co.jp
mailto:yrazote@adb.org


Appendix 3 
Page 1 

The Greater Mekong Subregion 
 

Status of Implementation of Economic Corridors and the 
GMS Cross-Border Transport Agreement 

(as of June 2005) 
 
1. East-West Economic Corridor 
 
a) About 1,450 km long. When the undeveloped or missing sections are in place (2007), it will be the 

only direct, continuous land route between the Indian Ocean (Andaman Sea) and the South China 
Sea.  

 
b) Will link the following points: (i) Mawlamyine-Myawaddy in Myanmar; (ii) Mae Sot-Phitsanulok-Khon 

Kaen-Kalasin-Mukdahan in Thailand; (iii) Savannakhet-Dansavanh in Lao PDR; and (iv) Lao Bao-
Dong Ha-Hue-Da Nang in Viet Nam.  

 
c) Status, Financing, and Expected Completion Date 

 
 Mawlamyine-Myawaddy, Myanmar 
 Upgrading of the first (18 km) section of Mae Sot-Myawaddy-Paan-Mawlamyine road in Myanmar, 

with assistance from Thailand, commenced in March 2005, and is expected to be completed by 
April 2006, as part of the road linking Thailand with India. The upgrading of the remaining section 
beyond (18.0 km) is still under consideration by Myanmar if it will avail of a soft loan offered by 
the Thai Government. 

 Construction of a bridge crossing the Thanlwin River in Myanmar financed by the Government of 
Myanmar was completed in December 2004, and is now operational. 

 There is a need to develop the 40 km road section and two major suspension bridges between 
Eindu to Mawlamyine to provide the link to the western terminus of the EWEC. At a later stage, the 
Government of Thailand may assist in developing an alternative route to Mawlamyine from 
Kawkareik via Mudon, as part of the Thailand-Myanmar-India Transport Project. 

 The rehabilitation of the remaining road sections in Myanmar, and the upgrading of the port or 
development of a deep sea port at the western end of the EWEC in Mawlamyine area needs 
financing to complete the EWEC transport corridor.  
 

 Mae Sot-Mukdahan, Thailand 
 300 km of national roads are planned to be upgraded into four-lane highways. The 120-km route, 

Phitsanulok-Uttaradit and Khon Kaen-Nong Rue, has been completed.  
 Improvement under way for: (i) Mae Sot-Num Mae (8 km), (ii) Tak-Sukhothai (27 km), (iii) 

Phitsanulok-Wang Tong (18 km), (iv) Khon Kaen-Yang Talad-Kalasin (91 km), and (v) Mukdahan-
Kamcha-ee (35 km). 

 Upgrading of 102-km section from Kalasin to Mukdahan to be implemented during the 9th National 
Development Plan period (2002-2006).  

 
 Bridge and approach roads at Mukdahan, Thailand-Savannakhet, Lao PDR (Second Mekong 

International Bridge) 
 Financed by Yen 8.1 billion loan from the Japan Bank for International Cooperation (JBIC) to 

Thailand and Lao PDR. Loan became effective in March 2002. 
 Project started in December 2003; now 55% complete; expected completion date for civil works is in 

end-2006 or early 2007. 
 
 Rehabilitation of Route 9: Xeno to Muang Phin in Lao PDR (130 km) 
 Completed in 2003 with grant financing from the Government of Japan amounting to Yen 7.2 billion 

 
 Route 9: Muang Phin to Lao/Vietnamese Border (78 km) 
 Civil works underway (US$32 million ADB loan to Lao PDR). 
 Physical works completed in April 2004. 
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 Route 9: Lao Bao to Dong Ha in Viet Nam (83 km) 
 Civil works underway (US$25 million ADB loan to Viet Nam) 
 Expected completion date: June 2006. 

 
 National Highway 1, Dong Ha to Da Nang in Viet Nam 
 A 6.4 km tunnel located on Highway No. 1 connecting Da Nang and Hue is under construction.  
 Partly financed by Yen 18.9 billion from JBIC (Total cost is US$251 million). 
 Construction started in November 1999. Expected completion date: May 2005. Inauguration on 15 

June 2005. 
 Improvement of World Bank-funded Highway 1 (US$22 million loan) in Viet Nam from Dong Ha to 

Da Nang completed in 2003. 
 
 Upgrading of Da Nang Port at Tien Sa 
 Partly financed by Yen10.7 billion loan from JBIC (total cost is US$73.1 million). 
 Civil works commenced in November 2001. The component of Tuyen Son Bridge construction 

completed on February 2004. The 1st phase of the Tien Sa-Da Nang Port project has been 
completed in 2004, with its capacity reaching 2.5million tons/year.  In the 2nd  phase (2004-
2010), the capacity will be increased to 4 million tons/year. 

 
 Other Activities 
 Preinvestment study, which identified investment potential along the EWEC, was completed in 

2001. 
 Website/CD to promote tourism in the EWEC exists. 
 Annual workshop and senior officials’ meeting to develop the EWEC is being held, participated in by 

EWEC officials, private sector, and development partners. 
 
2. North-South Economic Corridor 
 
a) Two different routes along the north-south axis are involved in the North-South Economic Corridor 

initiative: (i) the Kunming-Chiang Rai-Bangkok via Lao PDR and Myanmar route, and (ii) Kunming-
Hanoi-Haiphong which connects to the existing Highway No. 1 running from the northern to the 
southern part of Viet Nam.  

 
b) Status, Financing, and Expected Completion Date 
 
 Improvement of Kunming-Mohan road in the PRC (827 km) 
 Upgrading of Kunming-Yuxi section (86 km) to a six-lane expressway completed in 1999.  
 Upgrading of Yuxi-Yuanjiang section (112 km) to a four-lane expressway was completed in 2003.  
 For the Yuanjiang-Mohei section (216 km). Upgrading to a four-lane expressway started in 1999, 

and is partly financed by a US$250 million loan from ADB to the PRC. Entire project expressway 
was completed in December 2003. 

 Upgrading of Mohei-Simao section (71 km) to class II road was completed in 1996. Upgrading of 
this section to a four-lane expressway by the PRC Government is expected  by 2008. 

 The Simao-Xiaomenyang section (130 km) is a class III and IV road with asphalt pavement. 
Upgrading of this section to a four-lane expressway with a length of 98 km started in June 2003 and 
is expected to be completed in 2006. 

 The Xiaomenyang-Mohan section (217 km) is currently a class IV road with asphalt pavement. This 
section is planned to be upgraded to a combination of class I and II standard road with a length of 
176 km. Construction has commenced in 2004 and completion is expected by 2008. 

 The total length of the Kunming-Mohan road will be reduced from 832 km to 690 km after 
completion of all construction activities by 2008. 

 
 Rehabilitation of Boten-Houayxay in Lao PDR (228.3 km) 
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 PRC and Thailand, and ADB have approved their respective loan assistance to Lao PDR to 
rehabilitate this section (US$88.5 million). 

 Civil works have commenced in 2004. (The construction of the PRC section is 40% complete, the 
Thai section 15% complete, and the Lao PDR/ADB-funded section 10% complete.) Expected 
completion is in early 2007.  

 
 Construction of International Bridge Connecting Houei Sai and Chiang Khong 
 It has been agreed that this bridge is a key component of the North-South Economic Corridor, and, 

as such, is a priority project for immediate implementation. The feasibility study is in progress under 
an ADB technical assistance. It aims to select the best site for the bridge, make a preliminary 
design of the bridge, including preparing preliminary cost estimates. The Thai Government is 
providing in grant 50% of the cost of the bridge; Lao PDR is seeking financing for the other 50%. 

 
 Chiang Khong-Chiang Rai in Thailand 
 There are a number of alternative routes linking Chiang Khong and Chiang Rai, length of which 

varies from 110-150 kms. 
 The road network in Thailand is well developed and is not seen as a constraint to cross-border 

movements. 
 Rehabilitation/widening of the road in Thailand from Chiang Rai province to Amphoe Chiang Khong 

(115 km) would be implemented as part of the 9th National Development Plan of Thailand (2002-
2006). 

 
 Chiang Rai-Bangkok (830 km) in Thailand 
 Upgraded to at least four-lane standard. 

 
 Upgrading of Mongla-Kengtung-Tachileik in Myanmar (256 km) 
 Upgrading of Mongla-Kengtung (93 km) is being undertaken by Public Works Department, in 

collaboration with regional authority, was already done up to two-lane bituminous road, but 
curvatures and gradients are still below standard due to mountainous terrain. 

 Upgrading of Kengtung-Tachileik (163 km) is being undertaken by Hong Pang Co., Ltd., on a BOT 
arrangement; was already completed to two-lane width to meet the minimum design class III of the 
standard. 

 As the route between Tachileik and Mae Sai in Thailand is experiencing traffic congestion problems, 
a new by-pass route has been introduced. This includes construction of a new alignment and a 
bridge across the Mae Sai River (2nd Mae sai bridge) at the border of Myanmar and Thailand. 

 
 Construction of 2nd Mae Sai bridge 
 Myanmar and Thailand agreed to undertake construction of second bridge to cross the Mae Sai 

River, which was completed recently, with assistance from Thailand, and is going to open to the 
public soon. 

 
 Improvement of Mae Sai to Chiang Rai (60 km) 
 Improvement to 4-lane highway has been completed. 

 
 Improvement of Kunming-Hanoi-Haiphong Transport Corridor (850 km) 
 The expressway from Kunming to Hekou (407 km) is being constructed, and is expected to be  

completed by 2007. When completed, the travel time from Kunming to Hekou will be reduced from 
seven to four hours. The status of the respective sections are as follows: 
o Kunming- Shilin (79 km) has been upgraded to expressway. 
o Shilin Mengzi is currently class II road; planned to be upgraded to expressway (183 km); project 

commenced in 2004 and is expected to be completed by 2007. 
o Mengzi-Xinjie is planned to be upgraded to an expressway (84 km); construction commenced in 

2004; expected to be completed by 2007. 
o Xinjie-Hekou is planned to be upgraded to an expressway (56 km); construction commenced in 

2004; expected to be completed by 2007. 
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 Upgrading of 291 km section from Lao Cai to Hanoi is under way and is expected to be completed 

by 2008. 
 

 Hanoi-Lao Cai Expressway (260 km): 
(i) Section: Noi Bai – Viet Tri (56km, expected cost of $200 million) -- financing will 

be requested from JBIC; expected construction period: 2007-2010 
(ii) Section: Viet Tri – Lao Cai (204km, estimated cost of $365million -- will be 

calling for OCR loan from ADB; expected construction period: 2008-2011. 
(iii) Mai Dich – Noi Bai (35km, estimated cost of $350 million, new construction 

alignment from 4-6 lanes) -- expected to request OCR funding from ADB; 
expected construction period: 2006-2009. 

 
 Trans-Asia Railway (Kunming-Hekou section) 

o Kunming-Yuxi section has been built into Kun-Yu Railway. 
o Yuxi-Mengzi section (147km) is to be built into standard railway with total investment of 

RMB 4.5billion yuan. 
o Mengzi-Hekou section is to be built into standard railway of 153km, with total investment of 

RMB11.7billion yuan. 
 

 The project on upgrading Yen Vien – Lao Cai Railway Section (285 km) to capacity up to 4 
million tons per year -- estimated investment cost $120-140 million, which will include ADB loan 
of $60 million, co-financing from France of $40-60 million, and counterpart funding of $20 
million; the process of selecting consultant for FS preparation done by ADB. 

 
 Road section from Hanoi-Haiphong (110 km), which was improved with financing from JBIC, is in 

good condition. 
 

 Hanoi-Haiphong rail link (102 km) rehabilitation (electrification) with an estimated cost of US$374 
million is planned;  expected to request financing from JBIC; expected construction time 2006-2010.  

 
3. Southern Economic Corridor  
 
a) The SEC is defined by three main road subcorridors and their areas of influence: (i) the Central 

Subcorridor: Bangkok (Thailand)-Phnom Penh (Cambodia)-Ho Chi Minh City (HCMC)-Vung Tau 
(Viet Nam); (ii) the Southern Coastal Subcorridor: Bangkok-Trat (Thailand)-Koh Kong-Kampot 
(Cambodia)-Ha Tien-Ca Mau-Nam Can (Viet Nam); and (iii) the Northern Subcorridor: Bangkok 
(Thailand)-Siem Reap-Stung Treng-Rattanakiri-O Yadav (Cambodia)-Play Ku-Quy Nhon (Viet 
Nam). An important inter-corridor link is the Southern Lao PDR-Sihanoukville Road (Dong Kralor  - 
Stung Treng-Kratie-Phnom Penh-Sihanoukville (Cambodia)). 

 
b) Status, Financing, and Expected Completion Date 
 
 Central Subcorridor: Bangkok-Phnom Penh-Ho Chi Minh City(HCMC)-Vung Tau Road 

Subcorridor is expected to be completed by 2007  
 Bangkok to Thai-Cambodian Border at Aranyaphathet (Thailand). The Bangkok to Phanom 

Sarakham road (165 km) has been upgraded from 2- to 4-lane highway. There are two alignments 
from Phanom Sarakham to Thai-Cambodian border: First alignment follows Highway 304 to 
Kabinburi and then route 33 to Sra Kaeo-Aranyaphathet and onward to the Thai-Cambodian Border 
at Khiong Luoek. Widening from 2- to 4-lane has been completed for Phanom Sarakham-Kabinburi 
(44 km). Budget for upgrading of Kabinburi to Thai/Cambodian border (49 km) to 4-lane highway 
has been approved. The remaining portion of 54 km is planned for upgrading to 4-lane highway 
next year. Second alignment from Phanom Sarakham to Sra Kaeo, which shortens the length from 
Bangkok-Thai/Cambodian border by about 20 km, has been completed. 
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 Thai-Cambodian Border (Poipet) to Phnom Penh (Cambodia). Rehabilitation of the Poipet to 
Sisophon section (48 km) is part of ADB Loan 1945-GMS: Cambodia Road Improvement Project, 
which was approved in November 2002. Civil works is expected to commence in November 2005 
for completion in early 2008. The Sisophon-Battambang section (68 km) was rehabilitated as part of 
ADB Loan 1824: Emergency Flood Rehabilitation Project. Physical works were completed in April 
2004. Rehabilitation of the section from Battambang to Pursat to Krakor (131 km) was completed in 
December 2003 under ADB Loan 1697: Primary Roads Restoration Project. Repair of the section 
from Krakor to Kampong Chhnang (62 km) was completed in May 2004 under ADB Loan 1824: 
Emergency Flood Rehabilitation Project. Repair of the section from Kampong Chhnang to Phnom 
Penh (91 km), which was financed by the Government of Cambodia, was completed in mid-2003. 

 Phnom Penh to Cambodian/Viet Nam Border (Bavet- Cambodia). Upgrading of Phnom Penh-
Neak Loueng (up to the Mekong River ferry crossing - 61 km): Civil works are to be implemented 
through grant financing from the Government of Japan and expected to start in 2006. Financing for 
the feasibility study of the second bridge over the Mekong (at Neak Loueng ferry crossing) has been 
approved by the Government of Japan. The study for the bridge commenced in May 2004, and 
construction is expected to be completed in 2010 with loan or grant financing from the Government 
of Japan. Upgrading of the Neak Loueng-Bavet (107 km) section was completed with ADB’s 
assistance (Loan 1659-Phnom Penh-Ho Chi Minh City Highway Improvement) in 2004. The 
contract for the construction of the cross border customs facilities at Bavet was awarded in 
February 2004, and physical works will be completed by end 2005. 

 Cambodian/Viet Nam Border to Ho Chi Minh City (Viet Nam). Upgrading of the Moc Bai-Ho Chi 
Minh City (80 km) section is substantially completed with ADB’s assistance (Loan 1660-Phnom 
Penh-Ho Chi Minh City Highway Improvement). The highway was inaugurated in April 2003. The 
whole project will be completed by December 2005. 

 Ho Chi Minh City to Vung Tau (Viet Nam). This 86.5-km section (National Road (NR) No. 51A) 
was upgraded to a four-lane highway in 2000 with financing from the Government of Viet Nam for 
about US$45 million. A 12-km section (National Road No. 51B) is being reconstructed at a cost of 
VND290 billion for completion by the end of 2004. According to Master Plan of Viet Nam, it is 
necessary to build a new expressway from Bien Hoa to Vung Tau.  

 
 Southern Coastal Subcorridor from Bangkok-Trat (Thailand)-Koh Kong-Kampot (Cambodia)-

Ha Tien-Ca Mau-Nam Can (Viet Nam) is expected to be completed by 2010 
 Bangkok-Trat (Thailand). This 310-km section has been upgraded to a 4-lane highway. The 

section from Trat to Thai/Cambodian border at Hat Lek (89 km), which is a 2-lane highway, is 
planned to be upgraded to a 4-lane highway within the 10th National Development Plan period 
(2007-2011).  

 Cham Yeam - Koh Kong - Sre Ambel (Cambodia). Rehabilitation of this 138-km road paving with 
laterite was completed in January 2003 with locally-arranged financing and grant aid from the 
Government of Thailand. The Government of Thailand has agreed to provide a loan to Cambodia 
for further upgrading of this road, encompassing widening, gradient reduction and paving with 
bituminous pavement. The 567 million baht loan, was signed in July 2003. Upon the request of the 
Cambodian Government, Thailand has also provided a supplementary loan of about 300 million 
bath to cover the shortfall in budget. Physical works commenced in January 2005. In addition to this 
loan, the Government of Thailand will provide a grant of 288 million baht for the construction of four 
large bridges. This road section is expected to be completed in 2007 and with improved gradients 
would allow for the movement of trucks carrying containers from Bangkok to Ho Chi Minh City via 
National Road (NR) 48 (Koh Kong-Sre Ambel) to NR 1. 

 Sre Ambel - Veal Rinh (Cambodia). Sre Ambel - Veal Rinh (40 km): The whole section of Road 4 
was rehabilitated under USAID fund, and maintenance works are undertaken by a local firm under 
BOT contract. The road section is in good condition.  

 Veal Rinh - Kampot - Lork (Cambodia). Road 33 - Veal Rinh - Kampot - Lork (105 km): 
Rehabilitation works are being undertaken under loans from the World Bank and Korea 
International Cooperation Agency. Physical works for the World Bank-financed section was 
completed in 2004. The section, financed by the Government of Korea, is expected to be completed 
in 2007. ADB may finance an 18-km missing section from Kampot to Lork in 2006. 
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 Ha Tien – Ca Mau – Nam Can (Viet Nam). ADB has agreed to provide a grant to conduct PPTA for 
this project in 2005; a loan (US$60 million) is in the pipeline (2006/2007) for Viet Nam to support the 
rehabilitation of this road section. Construction is expected to start in 2007.  The Government of 
Viet Nam has approved the Xa Xia border check-point and the Southern Coastal Corridor 
under GMS Cooperation as a prerequisite condition for this project to request funding from 
ADB. 

 
 Northern Subcorridor from Bangkok (Thailand) via Siem Reap-Preah Vihear-Stung Treng 

Rattanakiri-O Yadav (Cambodia)-Play Ku-Quy Nhon (Viet Nam) is expected to be completed 
beyond 2010 

 Bangkok to Thai-Cambodian Border at Aranyaphathet (Thailand). See above. 
 Thai-Cambodian Border (Poipet) to Siem Reap (Cambodia). Rehabilitation of the Poipet-

Sisophon-Siem Reap section (150 km) is part of ADB Loan 1945-GMS: Cambodia Road 
Improvement Project, which was approved in November 2002. Civil works is expected to 
commence in 2005 for completion in 2007.  

 Siem Reap-Preah Vihear-Stung Treng Rattanakiri-O Yadav (Cambodia). The Government of 
Cambodia is preparing a proposal for rehabilitation of NR 66 from Siem Reap via Preah Vihear to 
Stung Treng (about 250 km). Initially, it is anticipated that crossing of the Mekong River will be by 
deployment of highway ferries from Neak Loueng, which would become redundant when the bridge 
is completed at that site in 2010. The Government of Viet Nam has extended technical assistance 
for the study of the section (198 km) from O Pong Moan (Stung Treng) to Banlung (Rattanakiri) and 
has committed to providing a loan of about US$26 million for upgrading of road from Banlung 
(Rattanakiri) to the Cambodian-Vietnamese border at O Yadav (70 km). 

 Play Ku-Quy Nhon (Viet Nam). This link, which involves a 251-km route following NR 19 from the 
Cambodia-Viet Nam border to the deep-sea port in Quy Nhon, including a 183-km, category III road 
and a 68-km, category IV road, will have to be rehabilitated. The Government of Viet Nam has 
carried out a master plan for the road network, including the Cambodia and Lao PDR components, 
as part of the “Development Triangle Initiative.” The master plan will focus on the section on NR 78 
from Bung Lung in Cambodia to Duc Co in Viet Nam.  

 
 Inter-Corridor Link: Lao PDR (Dong Kralor) – Cambodia (Stung Treng-Kratie-Phnom Penh-

Sihanoukville) is expected to be completed by 2008  
 Lao-Cambodian border at Dong Kralor-Stung Treng-Kratie. The Government of the PRC has 

committed to a loan of about US$85 million to the Government of Cambodia for the improvement of 
the 198-km section from Cambodia-Lao border to Stung Treng and Kratie. Civil works  commenced in 
late 2004, and expected to be completed in late 2006. 

 Kratie-Phnom Penh-Sihanoukville. Kratie-Phnom Penh: The 205-km section from the junction of 
NR7 and NR11 at Thnal Totuoeng (Chub) to Kratie is included in ADB Loan 1697: Primary Roads 
Restoration Project. Work on this section was completed in 2003. Works on about 11.5 km from 
Kampong Cham Bridge to the junction of NR7, NR11, and Maoth Khmoung, financed by the 
Government of Japan as grant aid, was completed in 2003. The road section from Phnom Penh to 
Sihanoukville is in good condition. 

 
 The Viet Nam ports at HCMC and Vung Tau (Central Subcorridor), Van Phong (Northern 

Subcorridor), and Can Tho (Central and Southern Coastal Subcorridors) could act as the eastern 
terminuses of the SEC. The Vung Tau ports are planned to be rehabilitated during 2004-2007 with 
financing from the Japan Bank for International Cooperation (JBIC). The Van Phong port is planned 
to be upgraded as an international port. The Can Tho port is planned to be upgraded for which 
financing is being sought. The channel to Can Tho port is being rehabilitated with World Bank 
financing, and is expected to be completed in 2004. Similarly, the Sihanoukville Port in Cambodia is 
the terminus for the inter-corridor link from Southern Lao PDR and could act as a central location for 
overseas trade from parts of the Southern Coastal Sub-corridor. Sihanoukville port has been 
extensively upgraded and expanded in recent years, and is now a modern port capable of handling 
oil products, containers and break bulk cargoes. Sihanoukville has experienced rapid growth in 
traffic, primarily to serve the expanding economy in Cambodia. However, for the port to become 
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attractive to traffic, to and from the neighboring countries, it will require reductions in its port tariffs 
and other charges to levels commensurate with those in the subregion. 

 
4. GMS Cross-Border Transport Agreement and Single-Stop Customs Facilitation 
 
 All GMS countries are already signatories to the Agreement. 

 
 Twelve out of the 20 annexes and protocols that will provide the implementation arrangements for 

the GMS Cross-Border Transport Agreement have been finalized and signed. The rest of the 
annexes and protocols are expected to be finalized and signed within 2005. Full implementation of 
the Agreement and its annexes and protocols is expected by 2007/2008. 

 
 Main nonphysical barriers to be addressed: (i) restrictions on the entry of motor vehicles, often 

causing costly and time-consuming transshipment; (ii) different standards pertaining to vehicle size, 
weight and safety requirements, and driver qualifications; (iii) inconsistent and difficult formalities 
related to customs procedures, inspections, clearances, and assessment of duties; and (iv) 
restrictive visa requirements. 

  
 
 At the 8th Meeting of the subregional Transport Forum in Phnom Penh in August 2004, the four 

countries concerned -- Cambodia, Lao PDR, Thailand, and Viet Nam, reiterated their 
agreement to undertake the initial implementation of the GMS CBTA at 5 border crossing 
points, namely:  

• Bavet (Cambodia)-Moc Bai (Viet Nam),  
• Dansavanh (Lao PDR)-Lao Bao (Viet Nam),  
• Poipet (Cambodia)-Aranyaprathet (Thailand),  
• Mukdahan (Thailand)-Savannakhet (Lao PDR), and  
• Hekou (PRC)-Lao Cai (Viet Nam) border crossing points. 

 An initial MOU for the Dansavanh-Lao Bao border crossing was signed at the 13th MM in 
Vientiane in December 2004 and the full MOU was signed on 25 March 2005, initial 
implementation is expected by the end of June 2005. The MOU for Aranyaprathet-Poipet and 
Mukdahan-Savannakhet have been finalized and would be ready for signing. The discussions 
for the MOU on Bavet-Moc Bai are ongoing. 

 
 ADB and ESCAP are undertaking a joint study on transit fees to serve as a basis for the negotiation 

and finalization of Protocol 2: Road User Charges in Transit Traffic. 
 
5. Other Transport Sector Projects in GMS Countries 
 
Road Projects

 
PRC: 

 
• Kunming-Baoshan-Longling-Ruili: 

o Kunming-Chucxiong section (153 km ) is being upgraded to expressway; 
o Chuxiong –Dali section (180 km) has been upgraded to expressway; 
o Dali- Baoshan section (166 km) has been upgraded to expressway; 
o Baoshan-Longling section (78 km) is being upgraded to expressway with loan from 

ADB, and will be completed and opened to traffic by 2007; 
o Longling-Ruili section (154 km) is expected to be upgraded to expressway by 2008 with 

loan from ADB. 
 
• Nanning- Youyiguan: 
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o Nanning-Youyiguan section (136 km expressway and 43 km Class 1 road to be 
constructed with loans both from ADB and European Investment Bank) will be 
completed and opened to traffic in October 2005;  

 
• Nanning-Baise: 

o Nanning-Baise section (188.6 km) will be upgrade to expressway with total investment 
of RMB 5 billion yuan (about 600 million US dollars), of which 200 million US dollars will 
be sourced from an ADB loan.  

 
Lao PDR: 
 

o National Road 13 South (Southern Lao PDR - Sihanoukville Road -R6) --- construction of 
the portion in the Province of Champassak was financed by ADBhas been completed; the 
construction of the Second Mekong Bridge, which is an important link of this road inside 
Lao territory, was  financed by JICA and also been completed since August 2002.  

o National Road 18A -- being built under a special soft loan from Vietnam; completion is 
targeted by the end of 2005 or early 2006.  

o National Road 2 ( Portion of R9 ) -- a soft loan from Thailand (approximately USD20 M) will 
finance the construction of a missing link from Pakbeng to Muong Ngeun; in addition, 
Vietnam has agreed to provide an assistance to build the section from Muong Khoa to 
Taichang; the middle section, from Pakbeng to Muong Khoa, is being rehabilitated by using 
the World Bank Fund. 

 
Thailand: 
 
The major trunk roads in Thailand, which link Bangkok with the neighboring countries are being 
widened to four–lane highways in each region of the country, namely; Bangkok – Chiang Rai 
(Northern Linkage), Bangkok – Trat (Eastern Linkage), and Bangkok – Su–Ngai Kolok (Southern 
Linkage). Total length of these 4 highway linkages is approximately 3,000 kilometers. However, the 
traffic congested problem in the vicinity of 200 kilometers from Bangkok is quite serious. Therefore, 
the government has policies to improve the capacity of these linkages by increasing the number of 
lanes of the existing highways and construction the new shortcut alignments.  
 
 
 
Water Transport
 
a.   Navigation Channel Improvement Project on the Upper Mekong River 
 
The Quadrilateral Agreement on the Commercial Navigation on the Upper Lancang-Mekong River 
was signed in April 2000 by the four concerned countries, namely, People’s Republic of China, Lao 
PDR, Myanmar, and Thailand. The project, which was implemented with grant assistance from 
PRC,  specifically regulated 20 shoals, rapids and scattered reefs that most seriously hinder the 
navigation. The project has been completed successfully with 75 navigation marks installed. 
Except for the shoal of Kon Pi Luang, all the expected objectives have been achieved. 
 
On May 12, 2004, the expert group of the four countries signed the Final Joint Working Report on 
the Project, which concluded that the implementation of the Project was conducted according to 
the requirements specified in the EIA Report approved by the governments of the four countries, 
and no negative impacts on the environment appeared as the relevant environment protection 
measures have been taken. 
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b.    Ports Development 
 
Cambodia: 
 

o Sihanoukville Deep Sea Port – The port has been upgraded by extension of 400m 
container terminal; the 1st phase of 240m length was completed and the 2nd phase of 160m 
is expected to be completed in 2007 (under a JBIC loan). 

o Phnom Penh and Siem Reap River Port – plans to improve the channel and navigation 
downstream of the Mekong River from Viet Nam border to Phnom Penh port and on access 
to Siem Reap port and for the .installation of navigation aids 

 
PRC: 
 

o Simao Port has been constructed with designed throughput of 100,000 tons. 
o Jinghong Port has been constructed with designed throughput of 100,000 tons. 
o Guanlei Port is under construction and will be put into operation by the end of this year with 

designed throughput of 150,000 tons. 
o Fangcheng Port --- By the end of 2004, Fangcheng Port had been constructed with 24 

berths for vessels over 10,000 tons, among which there are 14 deep-water berths, with the 
throughput capacity of 11.42 million tons per year. There are also one container terminal 
with the design throughput of 160,000 TEUs and one grain berth with the throughput of 
980,000 tons. 

o Beihai Port --- By the end of 2004, Beihai Port had been constructed with 17 berths for 
vessels over 1000 tons, among which there are 5 deep-water berths, with the throughput 
capacity of 4.99 million tons per year. The throughput in 2004 is 4.71 million tons, among 
which there are 28000 TEUs. 

o Qinzhou Port --- By the end of 2004, Qinzhou Port had been constructed with 10 berths for 
vessels over 1000 tons, among which there are 4 deep-water berths, with the throughput 
capacity of 3.17 million tons per year. The throughput in 2004 is 3.21million tons. 

 
Myanmar: 
 

Myanmar Port Authority is upgrading the ports at Yangon and Thilawa areas under its own 
national planning and BOT system. It is also planning to develop a deep sea port to 
accommodate vessels of 50,000 to 300,000 DWT and is considering four alternative sites, 
which have all been determined feasible based on preliminary study, as follows: 
o Kyaukphyu Deep Sea Port  
o Kalegauk Deep Sea Port 
o Dawei Deep Sea Port 
o Bokpyin Deep sea Port 

 
Thailand: 
 

Chiangsaen Port --- began operations in October 2003 to facilitate cargo transportation along 
Mekong River; managed and operated by the Port Authority of Thailand, and it is equipped with 
modern handling equipment. Since the existing port is located in central part of the ancient city, 
a plan has been prepared to construct a new port in the area of Ban Sob Kok, which is about 
15 km. south of the existing port; the new location has more potential for high volume of 
cargoes and traffic management. 
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ADB TA 6915 REG – GMS Transport Sector Strategy Study 
- Recommendations on Strategic Objectives 

 and Directions for the Sector 

 

I INTRODUCTION 

1. The objective of the GMS Transport Sector Study is to prepare: “a vision and 
strategy to develop a comprehensive Greater Mekong Subregion (GMS) transport 
network, which will link the GMS countries in an efficient and sustainable manner. The 
transport network will help realize GMS objectives, particularly to become competitive. 
The transport network will be established chiefly by developing GMS-wide multimodal 
transport systems encompassing all current and possible future modes in the GMS: 
road, rail, inland water, sea, and air.”1 The purpose of this paper is to report on the 
emerging strategic objectives and directions for the GMS transport sector following the 
Consultant’s first two months of field work in all GMS countries, and recommend a 
prioritization mechanism to guide the rest of the study. 

2. The execution of a new Transport Sector Strategy Study was proposed at the 8th 
meeting of the Subregional Transport Forum in Phnom Penh in August 2004, and 
endorsed by the 13th Ministerial Conference in Vientiane in December 2004. Clearly, 
this is an excellent time to be developing a transport strategy for the GMS. There has 
been a transformation in attitudes towards cooperative economic development, not only 
in the GMS, but in the Subcontinent and beyond. Governments increasingly realize the 
synergies obtainable from pooled endeavors and from cooperation between the private 
and public sectors in fields such as transport. The GMS economies are dynamic, rapidly 
evolving and characterized by increasing liberalization and transparency, equal 
opportunity and the acceptance of a level playing field for all participants. The 
enhancement of economic development potential is a general objective and seen as the 
primary means of escaping from poverty and of achieving social as well as economic 
objectives. Economic efficiency is now essential to capture market share in a highly 
competitive world economy. 

3. The GMS transport system is far from efficient in world terms, penalizing users 
with extra time and transport costs and reducing the competitiveness of GMS traders. 
Improving the system will be widely beneficial, directly to users and indirectly through its 
stimulus to trade and economic growth. During the factfinding mission, several issues 
became apparent: (i) the provision of access remains an important factor with several 
missing links being identified for future construction or rehabilitation; (ii) sustainable 
maintenance of improved facilities is a concern in several countries, both from HRD and 
funding perspectives; (iii) all countries recognize the importance of a logistics orientation 
to better serve current and potential shippers; and, (iv) future interventions must 
address “software” issues as well as infrastructure renewal and expansion. the situation 
of the GMS transport system and its competitive setting calls for a more explicit 

                                                 
1
 TA Terms of Reference, ADB, December, 2004. 
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economic efficiency dimension to future development of the network and the operations 
over it than was previously the case. 

4. Within the transport sector, work commenced with the preparation of a GMS 
Transport Master Plan in 1993/94.2 ADB has to date approved 11 GMS transport loan 
projects with the bank financing $0.99 billion, co-financing of $0.66 billion, and member 
countries financing $1.03 billion. The first decade of the GMS transport program was 
focused on creating access in a subregion suffering from decades of economic 
stagnation and an attendant neglect of infrastructure maintenance and renewal. 

5. The structure of the study reflects developments over the last decade. There are 
three principal outputs for the first part of the study which will culminate in the 
submission of a draft final report in mid-July, 2005: (i) the development of a draft 
strategy to strengthen GMS-wide transport efficiency and accessibility; (ii) the 
preparation of an associated long list of interventions, both specific projects and policy 
initiatives, to implement the strategy; and (iii) the development and agreement of 
prioritization criteria for the selection of a short list of projects and policy initiatives for 
subsequent detailed study. This paper is concerned with objective (iii), the setting out of 
a draft prioritization methodology for discussion at the Subregional Transport Forum in 
Beijing on 1-2 June 2005. 

6. The strategic objectives proposed for the study are: (i) the completion of basic 
access through the construction or rehabilitation of missing network links; (ii) the 
achievement in the medium term of sustainable maintenance over the GMS network so 
as to preserve the asset value that has been created or renewed through the 
considerable investments undertaken by GMS countries and their development 
partners; and (iii) a significantly more efficient level of operations over the network that 
facilitates the competitiveness of GMS shippers and enables the free passage of GMS 
residents and tourists along GMS transport links. 

7. All of these objectives it is argued are best evaluated through a three step 
process: (i) a qualitative test confirming that the project or policy initiative is formulated 
in line with GMS objectives and promotes the strategic framework; (ii) an economic 
efficiency test confirming that the initiative has a positive economic net present value 
(ENPV) at the applied discount rate; and, (iii) a balance test that ensures that the 
strategy is characterized by an acceptable relationship among countries, corridors and 
modes. 

8. The outcomes of the interventions to be proposed under the strategy arising from 
a globally competitive GMS transport system would include: (i) lower costs to 
consumers and producers arising from reduced import costs; (ii) more competitive 
exports which cost less to transport to local and regional markets or to global market 
transfer locations; (iii) reduced travel times on the part of GMS residents and tourists 
alike; (iv) a more attractive environment for inbound investment featuring high-quality 
transport links. All outcomes would contribute substantially to an enhanced standard of 
living throughout the GMS. 

                                                 

2 Subregional Transport Sector Study for the Greater Mekong Subregion. ADB, October, 1995. 
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II GMS STRATEGIC FRAMEWORK OBJECTIVES 

9. The general objectives of the GMS strategic framework are to: 

10. Strengthen infrastructure linkages through a multisectoral approach. 
Initiatives include: (i) integration of GMS programs with national development plans; 
(ii) building physical infrastructure including transport; and (iii) linkage to agricultural 
development projects at the national level. 

11. Facilitate cross-border trade and investment. In addition to the ongoing work 
on the Agreement for the Facilitation of the Cross-Border Movement of Goods and 
People, other objectives include trade financing, investment promotion and tourism 
promotion. The transport aspects of tourism promotion projects are being considered in 
an ongoing TA. 

12. Enhance private sector participation in development and improve 
competitiveness. The private sector currently furnishes the vast majority of services for 
road transport and for coastal and inland/waterways. Government involvement remains 
significant in the provision of civil aviation and rail services. Infrastructure provision and 
maintenance is also the preserve of most governments, with in the case of the PRC and 
Thailand a number of privately financed toll roads have been implemented. The 
provision and operation of airports has also been privatized in some instances in 
Cambodia, Lao PDR and Thailand, and private airlines are operating in Thailand and 
Cambodia.  

13. Develop human resources and skill competencies. Subregional cooperation 
in this area includes: (i) capacity building to address cross-border human resource 
development and labor market issues; (ii) addressing health and social problems 
associated with mobile populations; and (iii) networking higher education and training 
institutions. The GMS transport sector, like other GMS service sectors, is characterized 
by skills deficiencies. Some smaller countries as well have capacity issues as far as 
long term sustainable maintenance of renovated transport links is concerned. 

14. Protect the environment and promote sustainable use of shared national 
resources. This strategic thrust includes: (i) subregional monitoring of the cumulative 
environmental impact of development; (ii) sound practices for sustainable use of shared 
resources, and (iii) participation in international environmental initiatives. 

15. All of these objectives are consistent with and will be promoted by an 
economically efficient transport sector. None is in conflict with the proposed prioritization 
methodology. 

III TRANSPORT SECTOR DEVELOPMENT AND FLAGSHIP PROGRAM 
OBJECTIVES 

16. The development matrix for the transport sector is based on the premise that 
road, rail, water and air transport systems, together with telecommunications systems, 
must be strengthened to set up better GMS networks and to strengthen linkages with 
other networks in Asia and elsewhere. 
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17. The objectives of the North-South Economic Corridor flagship initiative are: 
(i) to facilitate trade, investment and development between and among Cambodia, Lao 
PDR, Myanmar, PRC, Thailand and Viet Nam; (ii) to reduce transport costs in the 
corridor area and make the movement of goods and passengers more efficient; and, 
(iii) to reduce poverty, support development of rural and border areas, increase the 
earnings of low income groups, provide employment opportunities for women and 
promote tourism. 

18. The objectives of the East – West Economic Corridor flagship initiative are: 
(i) to further strengthen economic cooperation and facilitate trade, investment and 
development between and among Lao PDR, Myanmar, Thailand and Viet Nam; (ii) to 
reduce transport costs in the corridor area and make the movement of goods and 
passengers more efficient; and (iii) to reduce poverty, support development of rural and 
border areas, increase the earnings of low income groups, provide employment 
opportunities for women and promote tourism. 

19. The objectives of the Southern Economic Corridor focusing on Cambodia, 
Thailand and Viet Nam are consistent with the vision of the GMS of a prosperous, 
equitable and integrated subregion. Strategies for achieving these objectives include: 
(i) improving infrastructure connecting major cities; (ii) facilitating cross-border trade and 
private investment; (iii) developing tourism and agriculture; (iv) protecting the 
environment and managing water resources; and (v) enhancing productivity and 
competitiveness. 

20. The reduction in transport costs is addressed directly in the objectives of the 
North – South and East-West Economic Corridors and strongly implied by objective (i) 
of the Southern Economic Corridor. 

21. Closely related flagship programs include: (i) facilitation, cross-border trade and 
investment; (ii) telecommunications backbone and information and communications 
technology (ICT); and (iii) GMS tourism development. 

IV SELECTION METHODOLOGY 

22. To be generally acceptable, a selection methodology must be transparent, 
equitable and appropriate to best achieve the study objectives. The latter can be 
formulated as: maximizing GMS transport efficiency to minimize GMS transport 
costs. These are strict economic objectives and their relative achievement can be 
tested in project and policy cost benefit analyses. Provided that such analyses are 
undertaken on a consistent basis and set out all key assumptions, the results will also 
satisfy the transparency test. The equitability criterion is far more difficult to satisfy, but it 
is in a sense satisfied by the economic test. If a project or policy initiative contributes to 
increased efficiency in the transport sector, by reducing transport costs and increasing 
modal and route choice (and thereby also competition), it can reduce the cost of 
distribution which has a direct and beneficial impact on cost of living. It also lowers the 
barrier for new and expanded economic activities which, in turn, increase incomes and 
employment. 
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23. The GMS encompasses a wide range of income levels, likely economic growth 
rates and income distributions. Potential initiatives cover a range from primarily GMS-
oriented to primarily domestic-oriented, relate to specific modes and to inter-modal 
transport, range from minor to major projects and address from primarily short-term to 
long-term objectives. It is impossible in such circumstances to be equitable to all 
interests: any selection methodology will be biased in one respect or another. 
Acknowledgement of this fact is the starting point in achieving a consensus. 

24. If all countries can accept the primacy of economic efficiency as the objective, 
then not only can a relatively simple prioritization be achieved, but the results should 
readily gain general acceptance, whereas with alternative methodologies this is seldom 
achievable. The proposed methodology focuses on three key issues: (i) ensuring that 
the projects and policies are adequately scrutinized, and where necessary refined, 
before further evaluation; (ii) confirming their contribution to economic efficiency through 
cost benefit analysis; and (iii) carefully reviewing the results of steps (i) and (ii) to ensure 
that the transport strategy, investment program and set of policies is not only 
economically efficient, but offers the best possible mix of initiatives for the GMS. A 
three-step selection procedure is recommended. 

Step 1: Qualitative Test 

25. The qualitative test will consider whether the project/policy initiative is properly 
defined for GMS purposes (with particular attention to scope of work, the addressing of 
risk factors, other necessary measures to fulfill the objectives); whether it promotes the 
GMS strategic framework and transport sector objectives; whether it is the best solution 
for the particular problem it addresses; which objectives does it further and how does it 
further them. This step is frequently omitted, resulting in sub-optimal definition, with 
projects/policies based on outdated agendas or assumptions. It is necessary to be 
critical at this stage and to be sure that projects/policies address current and future 
circumstances and focus on the international aspects of transport development within 
and without the GMS. 

Step 2: Economic Test 

26. The economic test will address the economic efficiency of the project/policy 
initiative, as to whether it produces an acceptable time flow of benefits. The economic 
indicator to be calculated will be the economic net present value (ENPV) of the cost and 
benefit streams, discounted at the test discount rate. A strong test of economic 
efficiency is to maximize ENPV for a given amount of investment. 

27. As was the case in the first decade of the GMS Program, the main quantifiable 
benefits from the road construction and maintenance capacity-building projects are 
operating cost and time savings attributable to freight and passenger traffic. Expected 
benefits from induced trade are also estimated. Employment benefits during 
construction or upgrading of roads is yet another consideration. Long-run benefits can 
be enhanced by removal of barriers to trade, and completion of the transition to more 
market-based economic systems. 
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28. The main quantifiable economic benefit from railway projects is savings in 
transport costs relative to road transport costs. A high volume of freight traffic is 
necessary to justify the heavy investment involved. Water transport projects will improve 
navigation and navigation safety, thereby facilitating the development of trade and 
tourism and poverty reduction. Benefits from port projects would include ship time and 
cargo handling savings, reduced insurance premiums, and savings in inland transport 
costs. Benefits from air transport improvements include the development of international 
trade and tourism, increased economic activity in export-oriented high value and 
perishable manufactured and agricultural goods, time savings for flight passengers, 
increased over flight revenues, aircraft operating cost savings, and increased safety, 
efficiency, and convenience. 

29. Costs and cost-savings are generally expressed in the following terms for non-
tradable goods: 

Economic Costs = Financial Costs less taxes plus subsidies 

30. Economic costs are also referred to as “resource” costs because they represent 
the costs incurred in providing transport infrastructure or services net of transfer 
payments to governments (taxes) and from government (subsidies). For traded goods, 
such as petroleum products and transport equipment including vehicles, a border or 
world price is recommended. 

31. The analysis of the economic benefits of initiatives concerned with institutional 
strengthening and further involvement of the private sector; capacity building and 
human resource development; policy and regulatory framework changes; and 
harmonization are somewhat more complicated because the links between expenditure 
(cost) and outcome (benefit) are less evident than they are in the case of infrastructure 
renewal and maintenance capacity building projects. Nevertheless, they are real and 
measurable and can similarly be submitted to an economic analysis, although it will be 
incumbent on the Consultant to spell out assumptions very clearly. Such benefits are 
likely to arise as: (i) reduced transaction costs leading to improved competitiveness and 
lower costs of living; (ii) more attractive environments for inbound investment; and, 
(iii) enhanced ability to exploit the comparative advantage offered by the region. 
Expanded sensitivity and stochastic risk analyses will assist in illuminating the veracity 
and robustness of the analysis. 

Step 3: Balance Test 

32. The balance test will consider the overall result of the prioritization, whether it 
results in a transport plan that has an acceptable mix of initiatives, considering issues 
such as social and poverty impact,3 country, region and corridor balance, distribution of 
initiatives between modes and consistency of spending over the 10-year period. This 
step is analogous to the political process of reconciling the budget claims of competing 
departments. It requires complete objectivity and a commitment to the overarching goal 

                                                 
3
 This will be based on national poverty alleviation strategies wherever possible. 
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of the study – to achieve the best practical program of measures to carry out the agreed 
strategy. 

33. To choose is to exclude and it must be recognized that the above procedure may 
sideline highly regarded projects and policies. It would however do so in the general 
best interests of GMS economic development. The methodology is commended to the 
senior officials meeting for discussion and refinement. 

V RELATIONSHIP TO GMS STRATEGIC FRAMEWORK, TRANSPORT FLAGSHIP 
PROGRAMME OBJECTIVES AND POVERTY ALLEVIATION 

GMS Strategic Framework 

34. The prioritization based on ENPV is directly congruent with the first three 
Strategic Framework Thrusts; namely, Strengthen infrastructure linkages through a 
multisectoral approach, facilitate cross-border trade and investment, and, enhance 
private sector participation and improve competitiveness. The fourth thrust of 
developing human resources and skills competencies will be an enabling one for 
transport sector strategy development in that the further development of the logistics 
industry will be critically dependent on significant HRD programs as will the ability of 
subregional transport organizations to maintain newly constructed or rehabilitated 
infrastructure. The protection of the environment has long been incorporated into 
transport project analysis. 

GMS Flagship Programs 

35. It was earlier argued that the use of the ENPV is aligned with transport cost 
reduction goals implicit in economic corridor projects. The development of the 
telecommunications backbone is critical to the formulation of the transport sector 
strategy because further development of the logistics orientation of increasing 
importance in all GMS member countries is crucially dependent on information flows 
that take place in real time thus enabling shippers to know where their cargoes are at all 
times. Similarly, passenger transport companies increasingly depend on close 
monitoring of the position of their passenger conveyances. Lastly, the development of 
human resources and skills competencies is critical for the future development of the 
transport sector. 

36. The EPNV is directly aligned with the facilitation of cross-border trade and 
investment, the enhancement of private sector participation and competitiveness, and 
tourism development in the GMS. 

Poverty Alleviation 

37. Poverty alleviation, along with good governance, and regional cooperation were 
motivating factors in the early formulation of GMS programs. They remain important 
today, in that all GMS countries have strong commitments to poverty alleviation. It is 
now recognized however, that in many cases, economic growth in and of itself can have 
a powerful impact on poverty alleviation. In the past twenty years, the PRC has 
managed to lift 400 million people above the generally recognized poverty threshold of 
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US$ 1/day. The PRC has consistently been among the leaders in economic growth in 
Asia over the last few years as Table 1 demonstrates. 

Table 1: GDP Growth Rates of GMS Member Countries 

GDP Growth (% per annum) by Year 
Country 

2001 2002 2003 2004 
Cambodia 5.7 5.5 5.2 4.5 
Lao PDR 5.8 5.9 5.8 6.5 
Myanmar 11.3 10.0 10.6 Na 
PRC 7.3 8.0 9.1 8.8 
Thailand 2.1 5.4 6.8 6.4 
Viet Nam  5.8 6.4 7.1 7.5 
East Asia Average 4.6 6.7 6.5 7.3 
Southeast Asia 
Average 

1.9 4.4 4.8 6.2 

Source: Asian Development Outlook Update 2004, ADB. 

38. A recent World Bank publication confirms that the sort of economic growth 
policies favored by China over the past 20 years can have significant impacts on 
poverty alleviation.4 A more efficient transport system can enable GMS countries to 
maintain higher growth rates than their near neighbors as they have been doing over 
the years since the millennium. 

39. In framing the transport sector strategy, poverty alleviation can also be 
addressed more explicitly through the formulation of country road programs that 
connect rural areas to the infrastructure improved under GMS initiatives. This point was 
made forcefully at the Mekong Development Forum held in Paris in June, 2004. The 
Consultant has discussed this issue with several GMS transport ministries. It is also 
important to note that the development and renewal of the inland waterway system has 
also been found to be effective in reducing poverty. 

VI CONCLUSION 

40. The proposed prioritization methodology has been shown to be dependent on 
some GMS strategic framework thrusts and supportive of others. The same applies as 
regards the GMS flagship programs. Finally, the prioritization criteria proposed is 
congruent with the procedures of most development partners. It is also applicable to 
programs mounted by the PRC through bilateral assistance being provided to other 
GMS members on various crucial corridor connection schemes and by Thailand through 
ACMECS. It is thus recommended for consideration by the Senior Officials Meeting. 

 

                                                 
4
 Measuring Empowerment: Cross-Disciplinary Perspectives, edited by Deepa Narayan, World Bank, 

2005, quoted in “The Economist” May 14, 2005. 
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