

**Additional areas of discussion, next steps**

# Next Steps

## 1. Green Light

- “Green Light” for project feasibility and concept development (November 9<sup>th</sup>)
- Roundtable summaries, next steps and work plan distributed (November 30<sup>th</sup>)

## 2. Concept Development

- **Concept development** (December 2018-March 2019)
- TA for feasibility assessment, research pieces and TRTA (ADB) (January-March 2019)

## 3. Feasibility

- **Feasibility assessment** (by July 2019)
- Concept notes refined (by July 2019)
- Results of feasibility assessment: follow up roundtable (August 2019)

## 4. Pilot Implementation

- **Project preparation (pilot)** commences (October 2019)

## 5. Project Implementation

- Refinement based on pilot, then beginning of **implementation** (October 2020+)